GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – Krishna District – Mylavaram Constituency – Permission for four works with the additional amount of Rs.92.00 (Rupees ninety two lakhs only) to Ensure Safe Closure of works – Accorded – Orders – Issued.

- -

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS II) DEPARTMENT

G.O.Rt.No:101 **Dated.21.02.2025**

Read the following:

1.G.O.Rt.No.103, PR & RD (PROGS.II) Department, Dt.01.02.2019.
2.G.O.Rt.No.604, PR & RD (PROGS.I) Department, Dt.17.09.2019.
3.G.O.Rt.No.73, PR & RD (PROGS.II) Department, Dt.21.02.2023.
4.From the ENC, PR, A.P., Vijayawada Lr No.AEE/DEE2/Krishna Dist./CMP /Mylavaram Const./2019, Dt:23.01.2025 & 28.10.2024.

……

ORDER:-

In the G.O. 1st read above, Government have accorded administrative sanction for 99 works providing internal CC roads, BT Roads and pucca drains in Mylavaram, Reddigudem, G.Konduru and Ibrahimpatnam Mandals of Mylavaram Constituency of Krishna District under PRR(Plain) Grant with an estimate cost of Rs.80.00 Crores. However, all 99 works were subsequently cancelled as per the G.O. 2nd read above.

2. In the G.O. 3rd read above, Government have accorded permission for the safe closure of 43 works out of the originally sanctioned 99 works mentioned in the G.O. 1st read above.

3. In the reference 4th read above, Engineer-in-Chief, Panchayat Raj, A.P. Vijayawada stated that savings of Rs.627.60 lakhs have been identified from 30 works within the permitted amount for closure. Additionally, an extra Rs.92.00 lakhs is required to ensure the safe closure of four works under Packages 19, 21, and 22. The proposed roads in packages 21 & 22 are located in newly formed colonies during the year 2018, which are in low lying areas. These colonies were formed following the removal of encroachments along the Budameru canal in Ibrahimpatnam, where house plots were allocated to homeless individuals. As a result, the required quantities of sub- grade and granular sub-base exceeded the originally estimated amounts. In Package 19, the quantity of CC pavement executed was erroneously recorded as less than the originally proposed estimate during the submission of proposals. Additionally, statutory recoveries, including seigniorage charges and GST rates, have increased beyond the provisions made in the original estimates. Therefore, the Engineer-in-Chief requested approval for four works with an additional amount of Rs.92.00 lakhs beyond the permitted amount but within the sanctioned estimate to ensure their safe closure, utilizing the savings of Rs.627.60 lakhs.

4. After careful examination of the matter, the Government hereby accord permission for the following four works in Ibrahimpatnam Mandal an additional amount of Rs.92.00 lakhs (Rupees ninety-two lakhs only) beyond the permitted amount (within the sanctioned estimate amount) to ensure their safe closure of works by utilizing the savings of Rs.627.60 lakhs from the permitted amount.

(P.T.O)

S. No	Package No	Name of the Work	Estimate Cost Rs.in lakhs	Permitted Amount to Close the work at safe stage (Rs. in lakhs)	Amount required to close the work at safe stage as per the work done estimates	Additional amount required to close the work at safe stage (Lakhs)
1	Package No 19 (2 works)	Construction of Internal C.C Roads, BT Roads and Pucca Drains at Gayathri Nagar, Fish Market area and RTC Colony of Ibrahimpatnam Village & (M)	120.00	65.00	89.50	24.50
2		Construction of Internal C.C Roads, BT Roads and Pucca Drains at West Ibrahimpatnam and East Ibrahimpatnam of Ibrahimpatnam Village & (M)	130.00	125.00	130.00	5.00
3	Package No 21 (1 work)	Construction of Internal C.C Roads, BT Roads and Pucca Drains at RS No-8/6-A of Kachavaram Village of Ibrahimpatnam	180.00	52.00	103.00	51.00
4	Package No 22 (1 work)	Construction of internal CC roads, BT roads and Pucca Drains at RS No 58/3, 51/2, 151 P & 154/1 BT of Ibrahimpatnam(V) of Ibrahimpatnam	100.00	36.00	47.50	11.50
	Total		530.00	278.00	370.00	92.00

5. The Engineer-in-Chief, Panchayat Raj, A.P.Vijayawada shall take further necessary action in the matter.

6. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept., vide their U.O.No.1905426/FIN01-FMU0BES(PRRD)/43/2022-FMU-PRRDRWS, Dated:10.02.2025.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada.
Copy to:-
The Accountant General, A.P., Vijayawada.
The Director of Works & Accounts, A.P., Mangalagiri.
The Pay & Accounts Officer, Works & Projects, A.P., Mangalagiri.
The District Treasury Officer, Krishna District.
The Finance (FMU - PR & RD, RWS) Dept.
The OSD to Hon'ble Dy.Chief Minister (Panchayat Raj & Rural Development Department)
The P.S. to Principal Secretary (Panchayat Raj & Rural Development Department)
Sc/Sf.,

//FORWARDED:BY ORDER//

SECTION OFFICER